

1
2
3 BILL NO. S-75-12-25

4 SPECIAL ORDINANCE NO. S-282-75

5 AN ORDINANCE approving Change Order No. 1 in
6 connection with Spring Street Resurfacing
7 Resolution 5688-1975

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
9 FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 to Dailey Asphalt Products Com-
11 pany in connection with reconstruction project on Spring Street, Contract C, Reso-
12 lution 5688-1975, in the amount of \$48,457.40, as set out in the specifications, is
13 hereby in all things ratified, confirmed and approved.

14 SECTION 2. This Ordinance shall be in full force and effect from and
15 after its passage and approval by the Mayor.
16

17
18 
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 12-9-75

Charles W. Winterman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>9</u>	<u>0</u>			
BURNS	<u>X</u>				
HINGA	<u>X</u>				
HUNTER	<u>X</u>				
KRAUS	<u>X</u>				
MOSES	<u>X</u>				
NUCKOLS	<u>X</u>				
SCHMIDT, D.	<u>X</u>				
SCHMIDT, V.	<u>X</u>				
STIER	<u>X</u>				
TALARICO	<u>X</u>				

DATE: 12-23-75

Charles W. Winterman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (~~Resolution~~) No. 2282-75 on the 23rd day of December 1975.

ATTEST: (SEAL)

Charles W. Winterman
CITY CLERK

James Stier
PRESIDENT OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of December, 1975, at the hour of 4:00 o'clock

P. M., E.S.T.

Charles W. Winterman
CITY CLERK

Approved and signed by me this 29th day of December, 1975, at the hour of 9:00 o'clock A. M., E.S.T.

James A. Huff
MAYOR

Bill No. S-75-12-25

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 1 in connection with Spring Street

Resurfacing Resolution 5688-1975

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

Samuel J. Talarico

William T. Hinga

John Nuckols

Donald J. Schmidt

Samuel J. Talarico
William T. Hinga
John Nuckols

CONCURRED IN
DATE 12/23/75 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

62-339-22 11/20/75

Change Order No. 1
 Project No. 10060
 Name of Project 1975 Resurfacing, Contract "C"-Spring St.

Resolution No. 5688-1975
 Board Order No. 39-75
 Date 11/10/75

To: Dailey Asphalt Products Co., Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
1	1,170 S.Y.	Pavement Removal	\$3.00		3,510.00
2	7,759 L.F.	6" x 20" Curb	8.00	\$62,072.00	
3	6,977 L.F.	Curb & Gutter	6.50		45,350.50
4	1,397 Tons	Hot Asphalt Binder #4	17.70		24,726.90
5	315 Tons	Hot Asphalt Binder #9	17.90		5,638.50
6	219 Tons	Hot Asphalt A-2 City Mix	20.00		4,380.00
7	5,105 S.F.	Curbface Walk	1.50		7,657.50
8	57 Each	Catch Basin adjusted to grade	150.00	8,550.00	
9	16 Each	Manhole adjusted to grade	125.00	2,000.00	
10	4,500 S.Y.	Mulch, Seeding & Fertilizer	1.25		5,625.00
11	418 S.Y.	Sidewalk Removal	2.00		836.00
12	107 Tons	Dirt Backfill	7.00		749.00
13	529 S.Y.	New Concrete Drives	14.00		7,406.00
14	20 Each	New Inlets	250.00		5,000.00
15	62 Each	Ramps	100.00		6,200.00
16	5 Each	New Castings	150.00		750.00
17	500 Tons	#53 Stone for Poor Subgrade	6.50		3,250.00
Total Decrease				\$72,622.00	
Total Increase					\$121,079.40
Net (Decrease) (Increase) Contract Price					\$48,457.40

The sum of \$48,457.40 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$347,826.20
 Current Contract Price Adjusted by Previous Change Order \$347,826.20
 New Contract Price Including this Change Order \$396,283.60

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 30 calendar days due to this Change Order. The date for completion of all work shall be June 1, 1976. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto:

Recommended by: Kimeth H. Taylor (Chief ~~Street~~ Engineer) Date 11/18/75
 Accepted by: W. H. R. O. Inc. (Contractor) Date 11/18/75
 Approved by: Ronald A. Buman (City Engineer) Date 11/18/75
 Approved by: Carl E. Appel (Owner) Date 11/20/75
 Attested by: Edna L. Smith Date 11/20/75

Change Order No. 1
Resolution No. 5688-1975
Board Order No. 39-75

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The plan was changed from a resurfacing project to a total reconstruction project with 2' curb and gutter. Spring Street will be widened to 33' B-B, and the park strip will be completely restored.
- _____
- _____
- _____
- _____
- _____
- _____
- _____

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: The contractor agreed to proceed with the project one block at a time and to post all required signs.
- _____
- _____
- _____
- _____
- _____

Thomas H. Jones

Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Contract C, Resolution 5688-1975
(Spring Street) for Dailey Asphalt Products Company, Inc. in amount of \$48,457.40.
The plan was changed from a resurfacing project to a total reconstruction project
with 2 foot curb and gutter. Spring Street will be widened to 33 feet B-B, and
the park strip will be completely restored.

EFFECT OF PASSAGE Reconstruction work accomplished on deteriorated Spring Street.

EFFECT OF NON-PASSAGE Failure to upgrade badly deteriorated street.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$48,457.40

ASSIGNED TO COMMITTEE Public Wks.